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RECOMMENDATION: 

 
The Department of Transportation recommend the California Transportation Commission 
(Commission) approve the twenty (20) month extension request for the Los Angeles County 
Metropolitan Transportation Authority (LACMTA) safety device project described below. 
 
ISSUE: 

 
On May 22, 2003, the Commission approved Resolution MFP-02-20 allocating $237,000 in 
State Highway Account (SHA) funds to LACMTA for the installation of advanced safety 
devices along the Long Beach Blue Line.  On July 1, 2003, a contract was awarded and all 
elements of the project have been completed except for the construction of the grade crossing 
quad gate devices.  Although LACMTA has accepted the Union Pacific (UP) cost estimate for 
this work, they have been unable to obtain an acceptable construction agreement with UP. 
 
LACMTA is continuing negotiations with UP to reach an agreement that meets State and 
federal contracting requirements for the construction of the grade crossing quad gate devices 
and is requesting a twenty (20) month extension for project completion. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that after a contract is awarded, the 
implementing agency has up to 36 months to complete the project.  The Guidelines further 
stipulate that the Commission may approve a waiver to the timely use of funds deadline one 
time only for up to 20 months in accordance with Government Code section 14529.8. 

“Caltrans improves mobility across California” 


	M e m o r a n d u m
	Chief Financial OfficerActing Division Chief
	Mass Transportation
	
	
	
	
	RECOMMENDATION:
	ISSUE:
	Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the Commission on December 11, 2003, stipulates that after a contract is awarded, the implementing agency has up to 36 months to complete the project.  The Guidelines fur







